Construction Update



PreK-4 Building


















el
“T,

- e T :
e L T
' -
]

IO T

8




5-8 School

Contractor will be setting up fencing around the site on
Tuesday, August 29

Contractor will begin site work after labor day that will consist

of the following:

o Clearing of site (wooded area)

o Removal of backstops/dugouts

o Rock excavation for the foundation of the new building

We are still waiting on DEP permits for the septic system.



